BILL NO. S-81-02-12

SPECIAL ORDINANCE NO. S-43-81

AN ORDINANCE approving Change Order No. 1 for Street Improvement Resolution No. 5824-78 in connection with Interstate Industrial Park.

BE IT ORDAINFD BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Brooks Construction Company, Inc. in connection with the Interstate Industrial Park for:

additional base pavement failures required extension of pavement removal and additional asphalt,

in the amount of $2,558.82, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective from and after its passage and approval by the Mayor.

Samuel L. Talarico
COUNCILMAN

APPROVED AS TO FORM AND LEGALITY FEBRUARY 5, 1981.

J. E. Hoffman
JOHN E. HOFFMAN, CITY ATTORNEY

Read the first time in full and on motion by Talarico, seconded by D. Schmidt, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____M.,E.S.T.

DATE: 2-17-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by D. Schmidt, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	0		1	
BURNS	X				
EISBART	X				
GiaQUINTA	X				
NUCKOLS	X				
SCHMIDT, D.				X	
SCHMIDT, V.	X				
SCHOMBURG	X				
STIER	X				
TALARICO	X				

DATE: 2-24-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-43-81 on the 24th day of February, 19 81.

ATTEST:

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of February, 19 81, at the hour of 11:30 o'clock A M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 5th day of March 19 81, at the hour of 4 o'clock P M.,E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-02-12

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1 for Street Improvement Resolution No. 5824-78 in connection with Interstate Industrial Park

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

SAMUEL J. TALARICO, CHAIRMAN — Samuel J. Talarico

PAUL M. BURNS, VICE CHAIRMAN — Paul M. Burns

JAMES S. STIER

MARK E. GiaQUINTA — Mark E. GiaQuinta

DONALD J. SCHMIDT

CONCURRED IN

DATE 2/24/81 CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works Date November 26, 1980

From David M. Anderson, Street Engineering

Subject Resolution No. 5824-78 - Interstate Industrial Park
B.O. 48-79

COPIES TO:

We are attaching the original and two copies of Change Order #1 pertaining to the above project.

Please sign and return two copies to Street Engineering for distribution.

David M. Anderson

DMA:ms

Att.

BOARD OF PUBLIC WORKS
DEC 0 1 1980
ENGINEERING

NOTED
☐ M.L.A.
☐ R.A.S.
☐ H.R.Q.
Date

70-64-46
12/3/80

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Interstate Industrial Park

Resolution No. 5824-78
Board Order No. 48-79
Date 11/24/80

To: Brooks Construction Co., Inc.
(Contractor)

70-64-46 12/3/80

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Change in Contract Price Increase
		Total Decrease		3,622.44	
		Total Increase			6,181.25
		Net (~~Decrease~~) (Increase) Contract Price			2,558.82

The sum of $ 2,558.82 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 103,382.50
Current Contract Price Adjusted by Previous Change Order	$ 103,382.50
New Contract Price Including this Change Order	$ 105,941.32

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: J. A. McAnderson (Chief Street Engineer) Date NOV. 25, 1980

Accepted by: Donna M. Collier, Secretary (Contractor) Date Nov. 25, 1980

Approved by: Carl E. O'Mary (Director of Transportation) (~~XXXXXXXXXXXX~~) Date 11-26-80

Approved by: _____ (Owner) Date 12-3-80

Attested by: Sandra E Kennedy Date 12-3-80

Change Order No. 1
Resolution No. 5824-78
Board Order No. 48-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Additional base pavement failures required extension of pavement removal and additional asphalt. This work was done at this time because of the favorable bid prices. It would cost more at a later date.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: Will reduce future maintenance.

Victor F Bobay

Victor F. Bobay Engineer

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
1.	615 S.Y.	Asphalt Removal	2.50		1,537.50
2.	15 S.Y.	Concrete Pavement Removal	9.00		135.00
3.	197.2 Ton	#53 HAC Base	20.00		3,944.00
4.	2 Ton	#9 HAC Binder	22.00		44.00
5.	10.67 Ton	A-2 HAC Surface	23.50		250.75
6.	15 S.Y.	Plain Concrete Pavement	18.00		270.00
7.	93.37 Ton	Rip Rap	12.00	1,120.44	
8.	1352 L.F.	Ditch Cleaning	1.00	1,352.00	
9.	7283 Ton	Clay Fill	5.50	400.57	
10.		Type A Signs			
11.	45.42 Ton	#2 Stone	16.50	749.43	
		TOTALS		3,622.44	6,181.25
					2,558.82

5791

Admn. Appr. _____

DIGEST SHEET

S-81-02-12

TITLE OF ORDINANCE CHANGE ORDER #1 for STREET IMP. RES.5824-78 INTERSTATE INDUSTRIAL PARK.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER #1 WAS FOR ADDITIONAL BASE PAVEMENT FAILURES REQUIRED EXTENSTION OF PAVEMENT REMOVAL AND ADDITIONAL ASPHALT. THIS WORK WAS DONE AT THIS TIME BECAUSE OF THE FAVORABLE BID PRICES. IT WOULD COST MORE AT A LATER DATE. BROOKS CONSTRUCTION COMPANY, Inc.- CONTRACTOR.

EFFECT OF PASSAGE BECAUSE OF PASSAGE THIS WILL REDUCE FUTURE MAINTENANCE.

EFFECT OF NON-PASSAGE PROJECT WILL NOT OCCUR.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) THE SUM OF $2,558.82 is ADDED TO THE TOTAL CONTRACT PRICE, WHICH WILL BE PAID FOR BY MVH FUNDS, ACCOUNT NUMBER: 402-128-129-4265.

ASSIGNED TO COMMITTEE (PRESIDENT) _____

SA